villages are as under:—

Name of District	Total No. of un-electrified villages
(i) Chingleput	1
(ii) North Arcot	2
(iii) Tirunelveii	2
(iv) Kanyakumari .	4
(v) Salem	7

(b) and (c) TNEB has reported electrification of 2 villages during 1990-91 while no village has been electrified during 1991-92.

Karbi-Longpi Power Project in Assam

900. SHRI BHADRESWAR BURAGOHAIN: Will the Minister of POWER AND NON-CONVENTIONAL ENERGY SOURCES be pleased to state.-

(a) whether it is a fact that the Karbi-Longpi Hydro Power Project in Assam has not made further progress and its construction work has been stopped;

(b) if so, what are the reasons thereof; and

(c> if not, by when it will be commissioned?

THE MINISTER OF STATE OF THE MINISTRY OF POWER AND NON-CONVENTIONAL ENERGY SOURCES (SHRI KALP NATH RAI): (a) and (b) The Karbi Longpi Hydro-electric Project (2x50 MW) being executed by the Assam State Electricity Board was originally scheduled for completion in 1985-86. An expenditure of Rs. 107.52 crores has been incurred upto March, 1991. The execution of the project has been slow principally on account of poor performance of the contractor on the construction of the main dam.

(c) The Project is expected to be com pleted in 1994-95.

Commissioning of Amguri Power Projects

901. DR. NAGEN SAIKIA: Will the Minister of POWER AND NON-CONVENTIONAL ENERGY SOURCES be pleased to state:

(a) what is the stage of the Amguri, Power Project at present

(b) by when the work on it would start;

(c) what is the total KW power this project will generate; and

(d) what is the proposed date Of commissioning of this project

THE MINISTER OF STATE OF THE MINISTRY OF POWER AND NON-CONVENTIONAL ENERGY SOURCES (SHRI KALP NATH RAI): (a) to (d) The scheme for installation of a gas-based combined cycle power plant at Amguri (7x30 MW GT +-4X 30 MW ST) was sanctioned by the Planning Commission in August, 1991 at an estimated cost of Rs. 408.25 Crores. The land for the project has already been acquired and the levelling work at site is in progress. On completion, the installed capacity of the project would be 360 MW. The commissioning scheduled of the project cannot be anticipated as the orders for the--main plant and equipment have not beea. placed so far.

Financial assfetance from World Bank for Sabarnarekha Project

902. SHRIMATI KAMLA SINHA: Will the Minister of POWER AND NON-CONVENTIONAL ENERGY SOURCES be pleased to state:

(a) whether it is a fact that the Subarnarekha project was started with, financial' assistance from the World Bank;

(b) if so, what is the amount World Bank has spent for this project so far, and

(c) by when it would be completed?

THE MIN1STEH OF STATE OF THE MINISTRY OF POWER AND NON-CONVENTIONAL ENERGY SOURCES (SHRI KALP NATH RAI): (a) No. Sir.